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CHANGE PROPOSAL  []  [Proposal No.  3EXAX

The Perkin-Elmer Corp.

DATE AFFECTS: wspo [z prOJECT []
Jan, 10, 1961

NAME OF MAJOR COMPONENT | PART OR LOWEST SUBASSEMBLY PART NO. & MODEL OR TYPE

| Tracker MK IT 501-0315

TITLE OF PROPOSAL:
Design and test a modified Dbiagonal Mirror.

NATURE OF PROPOSAL:

Design and test one 501-0315 Diagonal Mirror Assembly which will replace
the present 501-0003 Mirror and Stud Asgsembly, In the 501-0315 Assembly, the glass
mirror is securely held in a nest type bracket, similar to the successful MK IA

unit.

REASON FOR PROPOSAL.:

This proposel will answer UR #60-107. Under the present environmental
conditions, the studs broke off the 501~-0003 Mirror and Stud Assembly. In the
new 501=-0315 Assembly, the cemented studs are rxeplaced with a nest type bracket,
Screws will secure the glass mirror. No cement will be used.

ESTIMATED COST AND TIME INVOLVED:  $157. for one prototype assembly.
ES | ADDITIONAL FUNDING REQUIRED:

ESTIMATED COST FOR KITS OR PARTS:
CP | ADDITIONAL FUNDING REQUIRED:

ITEMS AFFECTED BY PROPOSAL.:
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EST. MAN/HRS. REQ'D. TO ACCOMPLISH CHANGE IN FIELD

SOURCE OF PARTS FOR KIT AVAILABILITY 2=4 . WEEKS AFTER APPROVAL
contractor

DISPOSITION OF SPARES AFFECTED
scrap the 501-0003 assembly.
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